

TIMELINE OF SIGNIFICANT DATES: TDF PERMIT

- **10/3/2001:** Application for TDF Permit submitted by Holcim
- **2/2003:** DEQ deems application "administratively complete"
- **3/2003:** Draft EA and Preliminary Determination on Air Permit issued
- **4/2003:** Initiation of public comment period on Draft EA
- **4/2003:** Public Meeting in Manhattan, MT
- **5/2003:** Scheduled end of comment period, but DEQ accepts additional comments
- **5/2003:** Gallatin County Health Board takes public comment on permit
- **8/2003:** EA issued finding legal compliance ; decision made to require an EIS
- **11/2003:** First Memorandum of Agreement signed by Holcim & DEQ
- **1/2004:** Public scoping meeting held in Manhattan, MT
- **1/2005:** Second Memorandum of Agreement signed by Holcim & DEQ
- **2/2005** DEQ confirms Holcim EIS preparation fee fully paid
- **3/2005** Holcim endorses SB 213 for recycling, despite amendment excluding TDF
- **4/2005:** DEQ raises questions about slag re-use at Holcim and Ash Grove
- **5/2005:** DEQ advises "holding pattern" pending slag analysis
- **7/2005:** DEQ advises slag tests complete
- **8/2005:** Holcim and DEQ agree to slag limits
- **9/2005:** DEQ sends draft EIS to its consultants; targets 11/15/05 for completion
- **10/2005:** Columbus open air fire burns 40,000 of 250,000 discarded tires

| | |
|---------|---|
| 10/2005 | Holcim begins work on CDK recycling project |
| 11/2005 | DEQ misses draft EIS target, disputes fees with its consultants |
| 1/2006 | Holcim and DEQ staff review and re-analyze permit terms |
| 3/2006 | DEQ requests additional information on management & fire plan |
| 4/2006 | State pays contractor \$300,000 to clear & landfill remaining Columbus site tires |
| 5/2006 | Holcim provides expanded tire management & response plan |
| 6/2006 | DEQ informally advises that tire plan update complete and draft EIS final review underway |
| 7/2006 | DEQ issues Draft EIS and revised PD for comment |
| 9/2006 | Public hearing on DEIS/PD in Three Forks |
| 9/2006 | Public hearing on DEIS/PD in Bozeman |
| 9/2006 | Written comment period on DEIS/PD closes Sept. 28, 2006 |
| 10/2006 | DEQ requests additional EMR data and reports of Holcim |
| 12/2006 | Holcim provides additional EMR reports and data to DEQ |
| 2/2007 | Holcim provides optional responses on DEIS/PD comments |
| __??__ | DEQ issues final EIS and air quality permit for TDF use |