

# Montana Flood Map Modernization Program

Digital Flood Maps  
and Status

Public Documents

For Community  
Officials

GIS Map Viewer

Join our  
Email Update List

Links

Resources, Tutorials,  
and Glossary

Team Access™


 EXHIBIT 5  
 DATE 2/13/09  
 HB 411

## Montana Floodplain Mapping Program

- General Overview

## Quick DFIRM Project Status Map

Click on the individual county for more detailed information on the projects that are in production. Information for effective projects can be obtained from the FEMA Map Service Center.



If you cannot view the map above and would like to access individual county web pages please click here.

## Quick DFIRM Project Schedule

County	Quick Status	Preliminary DFIRM Date	Scheduled Effective DFIRM Date
Carbon	In Production	October 5, 2007	October 5, 2008
Cascade	In Production	September 30, 2008	October 30, 2009
Custer	In Production	October 1st, 2008	Not Available
Fergus	In Production	January 19, 2009	February 19, 2010
Flathead	Effective	August 15, 2006	September 30, 2007
Gallatin	In Production	October 30, 2007	October 30, 2008
Lewis and Clark	In Production	September 15, 2008	October 16, 2009
Missoula	In Production	December 15, 2008	September 30, 2008
Park	In Production	October 5, 2007	October 5, 2008
Yellowstone	In Production	November 15, 2007	November 15, 2008